
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/17/2019

ESTIMATE SUMMARY 10:25:51

CONTID: C20511         ESTIMATE NO: 0010 PROG 2005

PCN: 20511-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ARAPAHOE TO HAMPDEN RESURFACING PERCENT TIME:

PROJECT NO: STA 177A-011                  

SH 177 ARAPAHOE TO HAMPDEN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,590,439.40 PARTICIPATING $ $ 147,723.38

AWARD PROJECT AMT: 6,325,654.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,459.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

WORK DAYS

WORK DAYS

98.01%

131,061.96

147,723.38

145,263.40

145,263.40

$

$

$

$

6,459,377.44

0.00

6,459,377.44

0.00

6,459,377.44

-94,884.82

0.00

6,364,492.62

0.00

AMOUNT DUE 6,364,492.62 145,263.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,263.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

156.0 TIME ALLOW: 160

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/02/2018

07/02/2018

06/25/2019

06/25/2019

07/17/2019

05/10/2018

05/21/2018

06/07/2018

07/02/2018
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 10.000

0.000

202-00008  
 

7,200.0010.000

0.00

10.000

HOUR

720.00000

0010 *Brush Clearing 6.000

0.000

202-00014  
 

1,650.006.000

0.00

6.000

HOUR

275.00000

0015 *Removal of Pipe 12.000

0.000

202-00035  
 

657.4812.000

0.00

12.000

LF  

54.79000

0020 *Removal of Concrete Median Cover Material 21.000

0.000

202-00190  
 

1,288.5621.000

0.00

21.000

SY  

61.36000

0025 *Removal of Sidewalk 347.000

12.000

202-00200  
 

18,488.50359.000

618.00

359.000

SY  

51.50000

0030 *Removal of Curb and Gutter 460.000

0.000

202-00203  
 

7,056.40460.000

0.00

460.000

LF  

15.34000

0035 *Removal of Concrete Curb Ramp 871.000

60.000

202-00206  
 

45,907.61931.000

2,958.60

931.000

SY  

49.31000

0040 Removal of Asphalt Mat 13.000

0.000

202-00220  
 

446.5513.000

0.00

13.000

SY  

34.35000

0045 *Removal of Asphalt Mat (Planing) 205,492.120

319.880

202-00240  
 

498,065.04205,812.000

774.11

205,812.000

SY  

2.42000

0050 *Removal of Pavement Marking 36,562.000

1,124.000

202-00250  
 

29,018.2237,686.000

865.48

37,686.000

SF  

0.77000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

0.000

SF  

0.66000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (15 Inch) 0.000

6,548.000

202-00256  
 

4,321.686,548.000

4,321.68

6,548.000

SF  

0.66000

0065 *Removal of Ground Sign 7.000

0.000

202-00810  
 

651.987.000

0.00

7.000

EACH

93.14000

0070 *Removal of Sign Panel 14.000

0.000

202-00821  
 

1,135.2614.000

0.00

14.000

EACH

81.09000

0075 *Removal of Pull Box 1.000

0.000

202-00827  
 

164.371.000

0.00

1.000

EACH

164.37000

0080 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

15,363.071.000

0.00

1.000

L S 

15,363.07000

0085 *Removal of Guardrail Type 3 1,130.000

0.000

202-01130  
 

4,022.801,130.000

0.00

1,130.000

LF  

3.56000

0090 *Removal of End Anchorage 2.000

0.000

202-01300  
 

420.782.000

0.00

2.000

EACH

210.39000

0095 *Clean Culvert 83.000

0.000

202-04002  
 

113,689.2583.000

0.00

83.000

EACH

1,369.75000

0100 *Clean Valve Box 62.000

22.000

202-04005  
 

23,011.8084.000

6,026.90

84.000

EACH

273.95000

0105 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

55.21000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

161.29000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 156.000

2.000

203-01597  
 

27,702.14158.000

350.66

158.000

HOUR

175.33000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.96000

0125 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

16.44000

0130 *Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

6,837.783.000

0.00

3.000

EACH

2,279.26000

0135 *Storm Drain Inlet Protection (Type I) 185.000

0.000

208-00051  
 

1,774.15185.000

0.00

185.000

LF  

9.59000

0140 *Storm Drain Inlet Protection (Type II) 56.000

0.000

208-00054  
 

21,477.6856.000

0.00

56.000

EACH

383.53000

0145 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

2,629.9212.000

0.00

12.000

HOUR

219.16000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

164.37000

0155 *Reset Sign Panel 9.000

0.000

210-00815  
 

1,183.509.000

0.00

9.000

EACH

131.50000

0160 *Reset Fire Preemption Unit 3.000

0.000

210-00867  
 

1,199.913.000

0.00

3.000

EACH

399.97000

0165 *Adjust Manhole 83.000

9.000

210-04010  
 

32,202.7692.000

3,150.27

92.000

EACH

350.03000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Modify Inlet 1.000

1.000

210-04020  
 

7,670.582.000

3,835.29

2.000

EACH

3,835.29000

0175 *Adjust Valve Box 134.000

23.000

210-04050  
 

29,627.47157.000

4,340.33

157.000

EACH

188.71000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

109.58000

0185 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.58000

0190 *Monitoring Technician 16.000

0.000

250-00050  
 

1,227.3616.000

0.00

16.000

HOUR

76.71000

0195 *Environmental Health and Safety 1.000

0.000

250-00100  
 

4,250.001.000

0.00

1.000

L S 

4,250.00000

0200 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

87.66000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

328.74000

0210 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

821.85000

0215 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

1,643.70000

0220 Aggregate Base Course (Class 6) 45.270

0.000

304-06000  
 

2,635.6245.270

0.00

45.270

TON 

58.22000



CONTID: C20511         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 55.720

0.000

403-00720  
 

9,193.8055.720

0.00

55.720

TON 

165.00000

0230 Emergency Pothole Repair 10.500

0.000

403-00800  
 

5,407.5010.500

0.00

10.500

TON 

515.00000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 29,163.370

52.560

403-34871  
 

2,240,861.8329,215.930

4,031.35

29,215.930

TON 

76.70000

0240 Emulsified Asphalt (Slow-Setting) 7,884.000

44.000

411-10255  
 

44,793.207,928.000

248.60

7,928.000

GAL 

5.65000

0245 *Drilled Caisson (18 Inch) 10.000

0.000

503-00018  
 

1,808.1010.000

0.00

10.000

LF  

180.81000

0250 *Drilled Caisson (36 Inch) 190.000

0.000

503-00036  
 

57,254.60190.000

0.00

190.000

LF  

301.34000

0255 Culvert Lining (15 Inch) 65.000

0.000

603-00015  
 

14,245.4065.000

0.00

65.000

LF  

219.16000

0260 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

12.000

0.000

603-02245  
 

2,629.9212.000

0.00

12.000

LF  

219.16000

0265 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 1,461.000

0.000

606-00301  
 

45,232.561,461.000

0.00

1,461.000

LF  

30.96000

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

7.40735

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

7.14341
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

5,301.755.000

0.00

5.000

EACH

1,060.35000

0270 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

189.36750

0270 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

307.47750

0275 *Transition Type 3G 4.000

0.000

606-01370  
 

9,412.004.000

0.00

4.000

EACH

2,353.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

1,062.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

282.00000

0280 *Transition Type 3H 3.000

0.000

606-01380  
 

3,770.973.000

0.00

3.000

EACH

1,256.99000

0280 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

394.64667

0285 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,354.202.000

0.00

2.000

EACH

3,177.10000

0285 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,639.85000

0290 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

5,171.622.000

0.00

2.000

EACH

2,585.81000
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PCN: 20511-BID    ESTIMATE RUN

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0290 MATERIAL ALLOWANCE Guardrail End Treat 2.000

-2.000

0.000.000

-2,459.98EACH

1,229.99000

0295 Fence (Plastic) 351.000

0.000

607-11525  
 

3,846.96351.000

0.00

351.000

LF  

10.96000

0300 *Concrete Sidewalk (6 Inch) 349.500

13.500

608-00006  
 

32,619.18363.000

1,213.11

370.000

SY  

89.86000

0305 *Concrete Curb Ramp 940.000

60.000

608-00010  
 

235,600.001,000.000

14,136.00

1,000.000

SY  

235.60000

0310 *Detectable Warnings 70.000

0.000

608-00015  
 

11,505.9070.000

0.00

70.000

SF  

164.37000

0315 *Curb and Gutter Type 2 (Section I-B) 179.000

0.000

609-21010  
 

7,061.55179.000

0.00

179.000

LF  

39.45000

0320 *Curb Type 4 (Section B) 15.000

0.000

609-40010  
 

854.7015.000

0.00

15.000

LF  

56.98000

0325 *Delineator (Flexible) (Type II) 23.000

0.000

612-00042  
 

2,217.8923.000

0.00

23.000

EACH

96.43000

0330 *2 Inch Electrical Conduit (Bored) 3,312.000

0.000

613-00206  
 

39,909.603,312.000

0.00

3,312.000

LF  

12.05000

0335 *3 Inch Electrical Conduit (Bored) 1,641.000

0.000

613-00306  
 

23,384.251,641.000

0.00

1,641.000

LF  

14.25000

0340 *2 Inch Electrical Conduit (Plastic) 377.000

0.000

613-01200  
 

4,542.85377.000

0.00

377.000

LF  

12.05000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *3 Inch Electrical Conduit (Plastic) 532.000

0.000

613-01300  
 

7,868.28532.000

0.00

532.000

LF  

14.79000

0350 *Pull Box (Special) 17.000

0.000

613-07000  
 

6,706.3317.000

0.00

17.000

EACH

394.49000

0355 *Type Two Pull Box 10.000

0.000

613-07002  
 

7,999.3010.000

0.00

10.000

EACH

799.93000

0360 *Type Three Pull Box 14.000

0.000

613-07003  
 

14,650.8614.000

0.00

14.000

EACH

1,046.49000

0365 *Type Four Pull Box 24.000

0.000

613-07004  
 

31,164.4824.000

0.00

24.000

EACH

1,298.52000

0370 *Type Five Pull Box 3.000

0.000

613-07005  
 

5,588.553.000

0.00

3.000

EACH

1,862.85000

0375 *Wiring 1.000

0.000

613-10000  
 

11,615.451.000

0.00

1.000

L S 

11,615.45000

0380 *Service Meter Cabinet 3.000

0.000

613-80130  
 

12,327.723.000

0.00

3.000

EACH

4,109.24000

0385 *Sign Panel (Class I) 380.000

0.000

614-00011  
 

9,576.00380.000

0.00

380.000

SF  

25.20000

0390 *Sign Panel (Class II) 64.000

0.000

614-00012  
 

1,823.3664.000

0.00

64.000

SF  

28.49000

0395 *Sign Panel (Class III) 144.000

0.000

614-00013  
 

5,837.76144.000

0.00

144.000

SF  

40.54000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

5.000

0.000

614-01583  
 

1,178.005.000

0.00

5.000

EACH

235.60000

0405 *Modification of Sign Legend 2.000

0.000

614-07105  
 

2,169.682.000

0.00

2.000

EACH

1,084.84000

0410 *1310nm SFP Optic Module 6.000

0.000

614-70024  
 

2,827.146.000

0.00

6.000

EACH

471.19000

0415 *Optical Attenuator 6.000

0.000

614-70030  
 

742.986.000

0.00

6.000

EACH

123.83000

0420 *Pedestrian Signal Face (16) (Countdown) 26.000

0.000

614-70150  
 

13,533.0026.000

0.00

26.000

EACH

520.50000

0425 *Accessible Pedestrian Signal 24.000

0.000

614-70200  
 

30,769.9224.000

0.00

24.000

EACH

1,282.08000

0425 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

701.87800

0430 *Traffic Signal Face (12-12-12) 40.000

0.000

614-70336  
 

27,833.2040.000

0.00

40.000

EACH

695.83000

0435 *Traffic Signal Face (12-12-12-12) 17.000

0.000

614-70448  
 

17,417.6917.000

0.00

17.000

EACH

1,024.57000

0440 *Conflict Monitor 3.000

0.000

614-72836  
 

3,583.263.000

0.00

3.000

EACH

1,194.42000

0445 *Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

46,023.483.000

0.00

3.000

EACH

15,341.16000
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PCN: 20511-BID    ESTIMATE RUN 07/17/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Pedestrian Push Button 10.000

0.000

614-72860  
 

2,958.7010.000

0.00

10.000

EACH

295.87000

0455 *Pedestrian Push Button Post Assembly 35.000

0.000

614-72863  
 

59,638.6035.000

0.00

35.000

EACH

1,703.96000

0460 *Loop Detector Wire 21,103.000

0.000

614-72875  
 

86,733.3321,103.000

0.00

21,103.000

LF  

4.11000

0465 *Traffic Signal Vehicle Detector (Micro Type) 15.000

0.000

614-72882  
 

29,833.0515.000

0.00

15.000

EACH

1,988.87000

0465 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

712.96000

0470 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

18.000

0.000

614-72889  
 

21,893.9418.000

0.00

18.000

EACH

1,216.33000

0470 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

747.13333

0475 *Flashing Beacon 4.000

0.000

614-80000  
 

11,659.284.000

0.00

4.000

EACH

2,914.82000

0480 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 3.000

0.000

614-81140  
 

48,643.533.000

0.00

3.000

EACH

16,214.51000

0485 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

51,414.783.000

0.00

3.000

EACH

17,138.26000

0490 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

15,657.841.000

0.00

1.000

EACH

15,657.84000
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CAT NO0200 ROADWAY 

0495 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3.000

0.000

614-81155  
 

50,191.893.000

0.00

3.000

EACH

16,730.63000

0500 *Traffic Signal Pedestal Pole Aluminum 2.000

0.000

614-84100  
 

3,013.442.000

0.00

2.000

EACH

1,506.72000

0505 *Traffic Signal Controller (Type 2070LC) 3.000

0.000

614-86248  
 

15,539.493.000

0.00

3.000

EACH

5,179.83000

0505 MATERIAL ALLOWANCE Traffic Controller (Type 2070LC) 0.000

0.000

0.000.000

0.00EACH

3,650.00000

0510 *Uninterrupted Power Supply 3.000

0.000

614-86800  
 

25,641.633.000

0.00

3.000

EACH

8,547.21000

0515 *Fiber Optic Cable (Single Mode) (12 Fiber) 300.000

0.000

614-87010  
 

2,631.00300.000

0.00

300.000

LF  

8.77000

0520 *Fiber Optic Termination Panel  (12 Fiber) 3.000

0.000

614-87012  
 

1,890.243.000

0.00

3.000

EACH

630.08000

0525 *Buffer Tube Fan Out Kit 3.000

0.000

614-87015  
 

1,791.633.000

0.00

3.000

EACH

597.21000

0530 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,775.021.000

0.00

1.000

L S 

3,775.02000

0535 *Splice Fiber Optic Cable (12 Strand) 3.000

0.000

614-87512  
 

6,785.163.000

0.00

3.000

EACH

2,261.72000

0540 *Ethernet Switch Type II 3.000

0.000

614-87692  
 

16,749.243.000

0.00

3.000

EACH

5,583.08000
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0540 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.00000

0545 Detour Pavement 198.000

0.000

621-00450  
 

12,198.78198.000

0.00

198.000

SY  

61.61000

0550 *Construction Surveying 0.971

0.029

625-00000  
 

27,800.001.000

806.20

1.000

L S 

27,800.00000

0555 *Construction Surveying (Hourly) 5.000

0.000

625-00001  
 

1,369.755.000

0.00

5.000

HOUR

273.95000

0560 *Mobilization 1.000

0.000

626-00000  
 

222,700.001.000

0.00

1.000

L S 

222,700.00000

0565 *Public Information Services (Tier III) 0.900

0.100

626-01103  
 

13,700.001.000

1,370.00

1.000

L S 

13,700.00000

0570 *Modified Epoxy Pavement Marking 288.000

39.000

627-00008  
 

24,364.77327.000

2,905.89

327.000

GAL 

74.51000

0575 *Pavement Marking Paint (High Build) 1,002.000

0.000

627-00013  
 

32,935.741,002.000

0.00

1,002.000

GAL 

32.87000

0580 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 11,319.000

3,772.000

627-01010  
 

186,826.5815,091.000

46,697.36

22,384.000

SF  

12.38000

0585 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,042.000

960.000

627-30405  
 

26,866.842,002.000

12,883.20

2,002.000

SF  

13.42000

0590 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,030.000

0.000

627-30410  
 

43,282.204,030.000

0.00

4,030.000

SF  

10.74000
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0595 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

0.000

EACH

493.11000

0600 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

197.24000

0605 *Adjust Monument Box 5.000

0.000

629-01210  
 

1,643.705.000

0.00

5.000

EACH

328.74000

0610 *Flagging 3,425.000

57.000

630-00000  
 

91,576.603,482.000

1,499.10

3,482.000

HOUR

26.30000

0615 *Traffic Control Inspection 15.000

0.000

630-00007  
 

2,178.0015.000

0.00

15.000

DAY 

145.20000

0620 *Traffic Control Management 180.000

8.000

630-00012  
 

172,640.40188.000

7,346.40

188.000

DAY 

918.30000

0625 *Barricade (Type 3 M-A) (Temporary) 4.500

0.500

630-80335  
 

257.905.000

25.79

5.000

EACH

51.58000

0630 *Construction Traffic Sign (Panel Size A) 45.900

5.100

630-80341  
 

3,095.1951.000

309.52

51.000

EACH

60.69000

0635 *Construction Traffic Sign (Panel Size B) 43.200

4.800

630-80342  
 

3,495.8448.000

349.58

50.000

EACH

72.83000

0640 *Construction Traffic Sign (Panel Size C) 2.700

0.300

630-80343  
 

282.183.000

28.22

3.000

EACH

94.06000

0645 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

21,933.355.000

2,193.34

5.000

EACH

4,386.67000
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0650 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

0.400

630-80358  
 

3,034.284.000

303.43

4.000

EACH

758.57000

0655 *Drum Channelizing Device 41.400

4.600

630-80360  
 

1,008.3246.000

100.83

46.000

EACH

21.92000

0660 *Concrete Barrier (Temporary) 540.000

60.000

630-80370  
 

39,450.00600.000

3,945.00

600.000

LF  

65.75000

0665 *Traffic Cone 180.000

20.000

630-80380  
 

1,618.00200.000

161.80

200.000

EACH

8.09000

0670 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

21.92000

0675 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

43.83000

0680 *Stackable Vertical Panels 36.000

4.000

630-80393  
 

876.8040.000

87.68

40.000

EACH

21.92000

0685 *Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

4,070.322.000

407.03

2.000

EACH

2,035.16000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0695 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0700 F/A Fuel Cost Adjustment 4,837.980

0.000

700-70016  
 

4,837.984,837.980

0.00

4,837.980

F A 

1.00000
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0705 F/A Roadway Smoothness Incentive 9,271.750

12,721.630

700-70018  
 

21,993.3821,993.380

12,721.63

21,993.380

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment 27,323.330

0.000

700-70019  
 

27,323.3327,323.330

0.00

27,323.330

F A 

1.00000

0715 F/A On-The-Job Trainee 2,005.000

135.000

700-70023  
 

2,140.002,140.000

135.00

2,140.000

F A 

1.00000

0720 F/A Quality Incentive Payment -12,953.580

0.000

700-70025  
 

-12,953.58-12,953.580

0.00

-12,953.580

F A 

1.00000

0725 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Hotel Vouchers 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 5,317.310

0.000

700-70082  
 

5,317.315,317.310

0.00

5,317.310

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0875 Uniformed Traf Ctrl 428.250

0.000

630-00003  
 

49,248.75428.250

0.00

428.250

HOUR

115.00000

CAT 5,480,749.49138,687.405,611,811.51CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES F-17-AC 

0750 *Removal of Sidewalk 45.000

0.000

202-00200  
 

2,317.5045.000

0.00

45.000

SY  

51.50000
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CAT NO0300 STRUCTURES F-17-AC 

0755 *Removal of Curb and Gutter 75.000

0.000

202-00203  
 

1,150.5075.000

0.00

75.000

LF  

15.34000

0760 *Removal of Asphalt Mat (Planing) (Special) 136.000

0.000

202-00246  
 

1,621.12136.000

0.00

136.000

SY  

11.92000

0765 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

168,500.001.000

0.00

1.000

L S 

168,500.00000

0770 *Rebuild Portions of Present Structure 58.000

0.000

210-00530  
 

36,226.8058.000

0.00

58.000

SF  

624.60000

0775 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 159.630

0.000

403-34871  
 

12,243.62159.630

0.00

159.630

TON 

76.70000

0780 *Waterproofing (Membrane) 329.000

300.000

515-00120  
 

13,787.68629.000

6,576.00

629.000

SY  

21.92000

0785 *Sawing and Sealing Bridge Joint 266.000

0.000

518-03000  
 

12,826.52266.000

0.00

266.000

LF  

48.22000

0790 *Concrete Class D (Bridge) 227.000

0.000

601-03040  
 

213,922.53227.000

0.00

227.000

CY  

942.39000

0795 *Reinforcing Steel (Epoxy Coated) 45,010.000

0.000

602-00020  
 

63,914.2045,010.000

0.00

45,010.000

LB  

1.42000

0800 *Bridge Rail Type 10M (Special) 129.000

0.000

606-11032  
 

46,647.69129.000

0.00

129.000

LF  

361.61000

0805 *Concrete Sidewalk 57.000

0.000

608-00000  
 

5,621.3457.000

0.00

57.000

SY  

98.62000
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CAT NO0300 STRUCTURES F-17-AC 

0810 *Curb and Gutter Type 2 (Section II-B) 291.000

0.000

609-21020  
 

14,349.21291.000

0.00

291.000

LF  

49.31000

0880 Added Item (Dollar)/ Bridge Drains for Structure 
F-17-AC

1.000

0.000

900-00006  
 

6,602.001.000

0.00

1.000

DOL 

6,602.00000

CAT 599,730.716,576.00599,730.71CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-17-AA 

0815 *Removal of Asphalt Mat (Planing) (Special) 947.000

0.000

202-00246  
 

11,288.24947.000

0.00

947.000

SY  

11.92000

0820 *Removal of Portions of Present Structure (Class 2) 260.000

0.000

202-00453  
 

98,293.00260.000

0.00

260.000

SY  

378.05000

0825 *Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

2,876.455.000

0.00

5.000

SY  

575.29000

0830 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 163.410

0.000

403-34871  
 

12,533.55163.410

0.00

163.410

TON 

76.70000

0835 *Waterproofing (Membrane) 947.000

0.000

515-00120  
 

20,758.24947.000

0.00

947.000

SY  

21.92000

0840 *Sawing and Sealing Bridge Joint 224.000

0.000

518-03000  
 

10,801.28224.000

0.00

224.000

LF  

48.22000

0845 *Concrete (Patching) 21.100

0.000

601-06100  
 

120,230.7521.100

0.00

21.100

CY  

5,698.14000

0850 *Galvanic Anodes 462.000

0.000

601-51005  
 

17,717.70462.000

0.00

462.000

EACH

38.35000
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CAT NO0301 STRUCTURES F-17-AA 

0855 *Reinforcing Steel 957.000

0.000

602-00000  
 

1,157.97957.000

0.00

957.000

LB  

1.21000

CAT 295,657.180.00295,657.18CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Special) 1.000

0.000

620-00005  
 

38,900.001.000

0.00

1.000

EACH

38,900.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,500.001.000

0.00

1.000

EACH

40,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

3,840.001.000

0.00

1.000

EACH

3,840.00000

CAT 83,240.000.0083,240.00CURRENT AMT0400 $ $ $

$ 6,459,377.38145,263.40$6,590,439.40$CURRENT AMTPROJECT TOTAL


